COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/14/2005

ESTIMATE SUMMARY 11:21:51
CONTID: C14935R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14935R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 160.( DAYS TIME ALLOW: 11/3/20( FIXED COMPLETION DAT
LEADVILLE WEST PERCENT TIME: 31.13 ORIG TIME ALLOW: 11/3/20( FIXED COMPLETION DAT
PROJECT NO: STA 0241-043
LEADVILLE WEST
NAME OF ROAD: 024A
PROJECT COUNTIES: LAKE
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 11/14/2005 DATE TIME STARTED 06/08/2005
14802 W. 44th AVENUE DATE LET 05/12/2005 DATE WORK BEGAN
DATE AWARDED 05/17/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/06/2005 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 06/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,121,537.28 PARTICIPATING $ 1,946,012.92 S 474,905.41
AWARD PROJECT AMT: $  4,724,744.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.00% TOTAL EARNINGS 1,946,012.92 474,905.41
FUNDS AVAILABLE: $ 3,175,524.36 STOCKPILED MATERIALS 267,452.21 31,792.55
GROSS EARNINGS 2,213,465.13 506,697.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,340.39 -14,247.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,160,124.74 492,450.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,160,124.74 492,450.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 492,450.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.800
L s 0.200 12,868.40
64,342.00000 1.000 64,342.00
0010 202-00001 *REMOVAL OF STRUCTURE 14.000 14.000
EACH 0.000 0.00
2,403.00000 14.000 33,642.00
0015 202-00015 *REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
2,970.00000 1.000 2,970.00
0020 202-00035 *REMOVAL OF PIPE 1,402.000 1,274.000
LF 128.000 2,764.80
21.60000 1,402.000 30,283.20
0025 202-00080 *REMOVAL OF GUARD POST 4.000 4.000
EACH 0.000 0.00
108.00000 4.000 432.00
0030 202-00090 *REMOVAL OF DELINEATOR 96.000 3.000
EACH 0.000 0.00
5.40000 3.000 16.20
0035 202-00202 *REMOVAL OF GUTTER 52.000 52.000
LF 0.000 0.00
21.60000 52.000 1,123.20
0040 202-00203 *REMOVAL OF CURB AND GUTTER 2,551.000 2,551.000
LF 0.000 0.00
5.40000 2,551.000 13,775.40
0045 202-00220 *REMOVAL OF ASPHALT MAT 3,747.000 2,578.920
SY 930.220 7,720.83
8.30000 3,509.140 29,125.86
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 28,200.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0055 202-00250 REMOVAL OF PAVEMENT MARKING 3,110.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0060 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0065 202-00750 *REMOVAL OF LUMINAIRE 0.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 55.000 19.000
EACH 0.000 0.00
21.60000 19.000 410.40
0075 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
1,080.00000 2.000 2,160.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 126.000 126.000
LF 0.000 0.00
28.10000 126.000 3,540.60
0085 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
275.40000 2.000 550.80
0090 202-04001 *PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
540.00000 2.000 1,080.00
0095 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,364.000 10,904.800
cY 1,806.600 21,498.54
11.90000 12,711.400 151,265.66
0100 203-00100 *MUCK EXCAVATION 483.300 0.000
cy 483.300 20,878.56
43.20000 483.300 20,878.56
0105 203-01500 BLADING 20.000 6.250
HOUR 6.000 712.80
118.80000 12.250 1,455.30
0110 203-01597 *POTHOLING 33.000 33.000
HOUR 0.000 0.00

267.30000 33.000 8,820.90
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0115 203-02330  *LABORER 20.000 0.000
HOUR 0.000 0.00
59.40000 0.000 0.00
0120 206-00000  *STRUCTURE EXCAVATION 385.160 364.160
cy 21.000 907.20
43.20000 385.160 16,638.91
0125 206-00100  *STRUCTURE BACKFILL (CLASS 1) 173.000 126.000
cy 41.000 2,878.20
70.20000 167.000 11,723.40
0130 208-00006 *EROSION LOG (SPECIAL) 7,052.000 4,817.000
LF 2,235.000 4,917.00
2.20000 7,052.000 15,514.40
0135 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,940.00000 1.000 5,940.00
0140 208-00050 *STORM DRAIN INLET PROTECTION 13.000 12.000
EACH 1.000 695.00
695.00000 13.000 9,035.00
0145 208-00055  *RIGID INLET PROTECTION DEVICE 2.000 2.000
EACH 0.000 0.00
1,235.00000 2.000 2,470.00
0150 208-00070  STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
2,376.00000 0.000 0.00
0155 208-00100  SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
17,820.00000 0.000 0.00
0160 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.200 3,564.00
17,820.00000 0.600 10,692.00
0165 209-00600  DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00

1.20000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0170 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0175 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
124.20000 0.000 0.00
0180 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
118.80000 0.000 0.00
0185 210-00050 *RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
4,320.00000 2.000 8,640.00
0190 210-00750 *RESET LIGHT STANDARD 4.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0195 210-00760 *RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0200 210-00810 *RESET GROUND SIGN 12.000 0.000
EACH 3.000 64.80
21.60000 3.000 64.80
0205 210-00815 *RESET SIGN PANEL 13.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0210 210-00831 *RESET TRAFFIC SIGNAL HEAD 7.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0215 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0220 210-01000 *RESET FENCE 320.000 320.000
LF 0.000 0.00

16.20000 320.000 5,184.00
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0225 210-04010 *ADJUST MANHOLE 3.000 2.000
EACH 0.000 0.00
756.00000 2.000 1,512.00
0230 210-04050 *ADJUST VALVE BOX 13.000 4.000
EACH 0.000 0.00
540.00000 4.000 2,160.00
0235 212-00006 *SEEDING (NATIVE) 5.700 0.000
ACRE 0.000 0.00
2,283.80000 0.000 0.00
0235 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000
ACRE 5.700 1,939.99
340.35000 5.700 1,940.00
0240 212-00047 *SOIL PREPARATION (SPECIAL) 5.700 0.000
ACRE 0.000 0.00
5,616.00000 0.000 0.00
0245 213-00002 *MULCHING (WEED FREE HAY) 5.700 0.000
ACRE 0.000 0.00
528.10000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 1,254.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0255 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 6,907.000 0.000
SY 0.000 0.00
1.95000 0.000 0.00
0255 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000
sy 6,907.000 10,360.50
1.50000 6,907.000 10,360.50
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,326.000 1,982.900
TON 1,042.020 24,800.08
23.80000 3,024.920 71,993.10
0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 2,612.990
TON -1,042.020 -9,378.18

9.00000 1,570.970 14,138.73
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PCN: 14935R-BID ESTIMATE RUN
PROJECT: STA 0241-043 ESTIMATE NO: 0004

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 0.000
TON 1,042.020 9,378.18
9.00000 1,042.020 9,378.18
0265 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 9,309.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0270 310-00600 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 800.000 0.000
sy 0.000 0.00
3.70000 0.000 0.00
0275 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 774.300 270.770
TON 503.530 59,819.36
118.80000 774.300 91,986.84
0280 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 12,524.000 0.000
TON 81.850 2,643.76
32.30000 81.850 2,643.76
0280 MATERIAL ALLOWANCE AGGREGATE FOR HBP STOCKPILE PE #3 25,823.000
TON -81.850 -634.34
7.75000 25,741.150 199,493.91
0285 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 480.000 0.000
TON 5.050 1,136.25
225.00000 5.050 1,136.25
0290 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 327.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,819.000 0.000
GAL 17.000 51.00
3.00000 17.000 51.00
0300 412-00600 *CONCRETE PAVEMENT (6 INCH) 900.000 329.500
Sy 558.100 25,616.79
45.90000 887.600 40,740.84
0305 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 0.000
sy 102.000 1,326.00
13.00000 102.000 1,326.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY - R3

0310 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 692.000 692.000
SF 0.000 0.00
28.70000 692.000 19,860.40
0315 506-00218 *RIPRAP (18 INCH) 38.000 0.000
cY 38.000 3,283.20
86.40000 38.000 3,283.20
0320 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000
cy 0.000 0.00
625.10000 0.000 0.00
0325 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 44.000 44.000
LF 0.000 0.00
3,088.80000 44.000 135,907.20
0325 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #2 0.000
LF 0.000 0.00
292.25000 0.000 0.00
0330 601-01000 *CONCRETE CLASS B 15.000 15.000
cY 0.000 0.00
1,864.80000 15.000 27,972.00
0335 601-03050 *CONCRETE CLASS D (WALL) 45.000 0.000
cy 45.000 12,307.50
273.50000 45.000 12,307.50
0340 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,893.000 0.000
1B 3,434.000 18,200.20
5.30000 3,434.000 18,200.20
0345 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,305.000 1,241.000
LF 64.000 4,492.80
70.20000 1,305.000 91,611.00
0345 MATERIAL ALLOWANCE STOCKPILED MATLS PE#1 0.000
LF 0.000 0.00
9.65000 0.000 0.00
0350 603-01240 *24 INCH REINFORCED CONCRETE PIPE 488.500 392.500
LF 96.000 7,468.80

77.80000 488.500 38,005.30
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CAT NO0200 ROADWAY - R3
0350 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0355 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 0.000
LF 48.000 9,744.00
203.00000 48.000 9,744.00
0360 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 8.000 6.000
EACH 2.000 1,350.00
675.00000 8.000 5,400.00
0360 MATERIAL ALLOWANCE STOCKPILE MATRLS PE#1 2.000
EACH -2.000 -650.00
325.00000 0.000 0.00
0365 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 11.000 7.000
EACH 4.000 3,024.00
756.00000 11.000 8,316.00
0365 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 1.000
EACH -1.000 -370.00
370.00000 0.000 0.00
0370 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 2.000 1,501.20
750.60000 2.000 1,501.20
0375 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,709.80000 2.000 7,419.60
0380 604-19105 *INLET TYPE R L 5 (5 FOOT) 9.000 9.000
EACH 0.000 0.00
5,394.60000 9.000 48,551.40
0380 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0385 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
7,519.00000 3.000 22,557.00
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0385 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
2,850.00000 0.000 0.00
0390 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
9,606.60000 1.000 9,606.60
0395 604-30005  *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,256.20000 1.000 3,256.20
0395 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0400 604-30010  *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,580.20000 1.000 3,580.20
0405 605-00040  *4 INCH PERFORATED PIPE UNDERDRAIN 186.000 186.000
LF 0.000 0.00
54.00000 186.000 10,044.00
0410 605-84000  *SUBSURFACE DRAIN OUTLET 11.000 0.000
LF 11.000 4,752.00
432.00000 11.000 4,752.00
0415 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.250 0.000
LF 94.250 3,666.33
38.90000 94.250 3,666.33
0420 606-01390  *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 2.000 2,488.40
1,244.20000 2.000 2,488.40
0425 607-11525  FENCE (PLASTIC) 1,000.000 900.000
LF 0.000 0.00
6.50000 900.000 5,850.00
0430 608-00006  *CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000
SY 264.730 12,151.11

45.90000 264.730 12,151.11
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0435 608-00010 *CONCRETE CURB RAMP 122.000 0.000
sy 68.500 10,151.70
148.20000 68.500 10,151.70
0440 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,042.000 3,243.000
LF 3,212.500 38,228.75
11.90000 6,455.500 76,820.45
0445 609-24006 *GUTTER TYPE 2 (6 FOOT) 26.000 0.000
LF 26.000 1,667.90
64.15000 26.000 1,667.90
0450 612-00001 *DELINEATOR (TYPE I) 105.000 0.000
EACH 105.000 1,249.50
11.90000 105.000 1,249.50
0455 612-00002 *DELINEATOR (TYPE II) 13.000 0.000
EACH 13.000 169.00
13.00000 13.000 169.00
0460 612-00003 *DELINEATOR (TYPE III) 14.000 0.000
EACH 14.000 196.00
14.00000 14.000 196.00
0465 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,590.000 3,590.000
LF 0.000 0.00
16.50000 3,590.000 59,235.00
0470 613-10000 *WIRING 1.000 0.250
LS 0.000 0.00
7,020.00000 0.250 1,755.00
0475 613-34350 *LIGHT STANDARD METAL (35 FOOT) 16.000 0.000
EACH 16.000 41,472.00
2,592.00000 16.000 41,472.00
0480 613-40010 *LIGHT STANDARD FOUNDATION 16.000 6.000
EACH 10.000 7,560.00
756.00000 16.000 12,096.00
0485 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
3,240.00000 0.000 0.00
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0490 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
378.00000 0.000 0.00
0495 614-00011 *SIGN PANEL (CLASS I) 216.000 0.000
SF 6.250 81.25
13.00000 6.250 81.25
0500 614-00012 *SIGN PANEL (CLASS II) 550.000 0.000
SF 12.000 181.20
15.10000 12.000 181.20
0505 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0510 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 846.000 0.000
LF 20.000 497.00
24.85000 20.000 497.00
0515 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80.000 0.000
80) (SLIPBASE)
EACH 2.000 356.40
178.20000 2.000 356.40
0520 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 0.000 0.00
561.60000 0.000 0.00
0520 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 2.000
EACH 0.000 0.00
370.00000 2.000 740.00
0525 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00
734.40000 0.000 0.00
0525 MATERIAL ALLOWANCE STOCKPILED SIGNAL EQUIPMENT PE#2 2.000
EACH 0.000 0.00
440.00000 2.000 880.00
0530 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00

178.20000 0.000 0.00
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0530 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 2.000
EACH 0.000 0.00
40.00000 2.000 80.00
0535 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,194.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0535 MATERIAL ALLOWANCE SIGNAL STOCKPILE 1,361.996
LF 0.000 0.00
1.25551 1,361.996 1,710.00
0540 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 1.000
EACH 0.000 0.00
8,316.00000 1.000 8,316.00
0545 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000 1.000
EACH 0.000 0.00
9,396.00000 1.000 9,396.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 0.460
LS 0.260 24,429.60
93,960.00000 0.720 67,651.20
0555 626-00000 *MOBILIZATION 0.800 0.480
LS 0.000 0.00
280,000.00000 0.480 134,400.00
0560 626-01000 PUBLIC INFORMATION SERVICES 0.800 0.600
LS 0.200 3,240.00
16,200.00000 0.800 12,960.00
0565 627-00005 EPOXY PAVEMENT MARKING 91.000 0.000
GAL 0.000 0.00
102.60000 0.000 0.00
0570 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 141.000 0.000
GAL 0.000 0.00
23.80000 0.000 0.00
0575 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00

4.30000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0580 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,658.000 0.000
SF 0.000 0.00
11.35000 0.000 0.00
0585 629-01031 *SURVEY MONUMENT (TYPE 3A) 20.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0590 630-00000 *FLAGGING 7,120.000 1,863.000
HOUR 1,380.500 35,754.95
25.90000 3,243.500 84,006.65
0595 630-00007 *TRAFFIC CONTROL INSPECTION 80.000 25.000
DAY 20.000 4,320.00
216.00000 45.000 9,720.00
0600 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 54.000
DAY 25.000 13,500.00
540.00000 79.000 42,660.00
0605 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 19.000 2.000
EACH 4.000 1,296.00
324.00000 6.000 1,944.00
0610 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 19.500
EACH 3.000 291.60
97.20000 22.500 2,187.00
0615 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 39.000
EACH 4.000 432.00
108.00000 43.000 4,644.00
0620 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.500
EACH 0.500 59.40
118.80000 8.000 950.40
0625 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 56.000
SF 0.000 0.00
10.80000 56.000 604.80
0630 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00

1,620.00000 1.000 1,620.00



CONTID: C14935R COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - R3
0635 630-80359 *PORTABLE MESSAGE SIGN PANEL 520.000 68.000
DAY 54.000 4,374.00
81.00000 122.000 9,882.00
0640 630-80360 *DRUM CHANNELIZING DEVICE 260.000 127.500
EACH 2.500 121.50
48.60000 130.000 6,318.00
0645 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 63.000 31.500
EACH 0.000 0.00
54.00000 31.500 1,701.00
0650 630-80370 CONCRETE BARRIER (TEMPORARY) 1,080.000 540.000
LF 0.000 0.00
35.65000 540.000 19,251.00
0650 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000
LF 1,080.000 19,256.40
17.83000 1,080.000 19,256.40
0655 630-80380 *TRAFFIC CONE 310.000 125.000
EACH 30.000 486.00
16.20000 155.000 2,511.00
0660 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
3,240.00000 1.000 3,240.00
0665 700-70010 F/A MINOR CONTRACT REVISIONS 194,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70011 F/A PARTNERING 1,080.000 1,080.000
FA 0.000 0.00
1.00000 1,080.000 1,080.00
0675 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 73,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70016 F/A FUEL COST ADJUSTMENT 20,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - R3

0685 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,680.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70023 F/A ON-THE-JOB TRAINEE 1,120.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70028 F/A ESB PROGRAM 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70037 F/A CONTAMINATED SOIL 24,613.530 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT CO 2 1.000 1.000
LS 0.000 0.00
3,017.56000 1.000 3,017.56
1020 250-00050 *MONITORING TECHNICIAN CO 2 0.000 0.000
HOUR 0.000 0.00
91.82000 0.000 0.00
1025 250-00110 *HEALTH AND SAFETY OFFICER CO 2 107.500 100.000
HOUR 7.500 996.75
132.90000 107.500 14,286.75
1030 203-01580 *TRUCK WATER TRUCK CO 2 89.000 89.000
HOUR 0.000 0.00
75.00000 89.000 6,675.00
1035 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 56.500 11.500
(MCR #1)
HOUR 45.000 4,500.00
100.00000 56.500 5,650.00
1040 250-00120 MATERIAL SAMPLING AND DELIVERY CO 2 5.000 5.000
EACH 0.000 0.00
181.50000 5.000 907.50
1045 900-00006 ADDED ITEM (DOLLAR)/ CO #002 HAZ-MAT MONITORING 499.660 499.660
EQUIPMENT
DOL 0.000 0.00

1.00000 499.660 499.66
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PCN: 14935R-BID ESTIMATE RUN 11/14/2005
PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY - R3

1050 621-00425 DETOUR ROAD CO # 4 1.000 1.000
LS 0.000 0.00
7,121.76000 1.000 7,121.76

CAT 0200 CURRENT AMT § 3,651,089.78 $ 504,807.96$ 2,103,592.62
CAT NO0201 ROADWAY - RESURFACING

0710 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 61,617.000 0.000
sy 0.000 0.00
4.20000 0.000 0.00
0715 203-01500 BLADING 14.000 0.000
HOUR 0.000 0.00
118.80000 0.000 0.00
0720 203-02330 *LABORER 14.000 0.000
HOUR 0.000 0.00
59.40000 0.000 0.00
0725 210-04010 *ADJUST MANHOLE 24.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
0730 210-04050 *ADJUST VALVE BOX 12.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0735 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,379.000 0.000
TON 0.000 0.00
22.70000 0.000 0.00
0735 MATERIAL ALLOWANCE CLASS 7 STOCKPILE PE #3 1,379.000
TON 0.000 0.00
5.50000 1,379.000 7,584.50
0740 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 13,299.000 0.000
TON 0.000 0.00
32.30000 0.000 0.00
0745 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 144.000 0.000
TON 0.000 0.00

225.00000 0.000 0.00
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PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RESURFACING

0750 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 677.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0755 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,835.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0760 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
11.90000 0.000 0.00
0765 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0770 612-00003 *DELINEATOR (TYPE III) 3.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0775 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,200.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0780 626-00000 *MOBILIZATION 0.200 0.120
LS 0.000 0.00
280,000.00000 0.120 33,600.00
0785 626-01000 PUBLIC INFORMATION SERVICES 0.200 0.000
LS 0.000 0.00
16,200.00000 0.000 0.00
0790 627-00005 EPOXY PAVEMENT MARKING 224.000 0.000
GAL 0.000 0.00
102.60000 0.000 0.00
0795 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 478.000 0.000
GAL 0.000 0.00
23.80000 0.000 0.00
0800 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,848.000 0.000
SF 0.000 0.00

11.35000 0.000 0.00
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PROJECT: STA 0241-043 ESTIMATE NO: 0004 11:21:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - RESURFACING

0805 629-01031 *SURVEY MONUMENT (TYPE 3A) 11.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0810 630-00000 *FLAGGING 1,780.000 0.000
HOUR 0.000 0.00
25.90000 0.000 0.00
0815 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
216.00000 0.000 0.00
0820 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 0.000 0.00
540.00000 0.000 0.00
0825 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
324.00000 0.000 0.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000
EACH 0.000 0.00
97.20000 0.000 0.00
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 0.000 0.00
118.80000 0.000 0.00
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 47.000 0.000
SF 0.000 0.00
10.80000 0.000 0.00
0850 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.000 0.00
1,620.00000 0.000 0.00
0855 630-80359 *PORTABLE MESSAGE SIGN PANEL 130.000 0.000
DAY 0.000 0.00

81.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0201 ROADWAY - RESURFACING

0860 630-80360 *DRUM CHANNELIZING DEVICE 45.000 0.000
EACH 0.000 0.00
48.60000 0.000 0.00
0865 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0870 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
35.65000 0.000 0.00
0875 630-80380 *TRAFFIC CONE 40.000 0.000
EACH 0.000 0.00
16.20000 0.000 0.00
0880 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,240.00000 0.000 0.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0890 700-70011 F/A PARTNERING 270.000 270.000
F A 0.000 0.00
1.00000 270.000 270.00
0895 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 18,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0900 700-70022 F/A OJT COLORADO TRAINING PROGRAM 420.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0905 700-70023 F/A ON-THE-JOB TRAINEE 280.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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CAT NO0201 ROADWAY - RESURFACING

0910 700-70028 F/A ESB PROGRAM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 1,261,051.80 $ 0.00$ 41,454.50

CAT NO0202 ROADWAY - ADA

0920 202-00200 *REMOVAL OF SIDEWALK 172.000 0.000
sy 0.000 0.00
21.60000 0.000 0.00
0925 202-00203 *REMOVAL OF CURB AND GUTTER 462.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0930 202-00207 *REMOVAL OF BRICK PAVERS 120.000 0.000
sy 0.000 0.00
91.90000 0.000 0.00
0935 202-01000 *REMOVAL OF FENCE 15.000 0.000
LF 0.000 0.00
21.60000 0.000 0.00
0940 210-00300 *RESET BRICK PAVERS 116.000 0.000
sy 0.000 0.00
122.40000 0.000 0.00
0945 210-01000 *RESET FENCE 15.000 0.000
LF 0.000 0.00
16.20000 0.000 0.00
0950 514-00000 *PIPE RAILING 208.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
0955 601-01000 *CONCRETE CLASS B 17.000 0.000
cY 0.000 0.00
1,864.80000 0.000 0.00
0960 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,345.000 0.000
1B 0.000 0.00

5.30000 0.000 0.00
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CAT NO0202 ROADWAY - ADA

0965 603-01180 *18 INCH REINFORCED CONCRETE PIPE 16.000 0.000
LF 0.000 0.00
70.20000 0.000 0.00
0970 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,666.60000 0.000 0.00
0970 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000
EACH 2.000 1,890.00
945.00000 2.000 1,890.00
0975 608-00006 *CONCRETE SIDEWALK (6 INCH) 127.000 0.000
sY 0.000 0.00
45.90000 0.000 0.00
0980 608-00010 *CONCRETE CURB RAMP 31.000 0.000
sy 0.000 0.00
148.20000 0.000 0.00
0985 608-00012 *CURB RAMP (SPECIAL) 52.000 0.000
sY 0.000 0.00
464.00000 0.000 0.00
0990 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 497.000 0.000
LF 0.000 0.00
11.90000 0.000 0.00
0995 630-80391 *CHANNELIZING DEVICE (FIXED) 6.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 142,867.70 $ 1,890.00$ 1,890.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1000 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00
1005 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
7,128.00000 1.000 7,128.00
CAT 0400 CURRENT AMT $ 66,528.00 $ 0.00s 66,528.00

PROJECT TOTAL CURRENT AMT §

5,121,537.28 $

506,697.96 $ 2,213,465.12



